TYPICAL PROJECT COST REPORT SUMMARY



CLIENT:	
PROJECT TITLE:	
PROJECT NO.:	
PROJECT MANAGER:	

REPORT DATE:	
PERIOD START DATE:	END:
PROJECT START DATE:	
PROJ. COMPLETION DATE:	

		MANHOURS									Rate /	Rate / Hour DOLLARS										
Cost Code	Cost Code Description	Original Budget	Budget Change	Approved Budget Change	Revised Budget	Current mhr's Expended	Total mhr's Expended	Budget Earn % Complete	Current Earn % Complete	Estimate to Complete	Forcast to Complete	Forcast Variance	Budget Rate	Billing Rate	Original Budget	Approved Budget Change	Revised Budget	Current Expended	Total Expended	Estimate to Complete	Forecast to Complete	Forecast Variance
100	PROJECT MANAGEMENT																					
101	PROJECT COST CONTROLS																					
102	PROJECT SCHEDULING																					
103	PROJECT SECRETARY																					
200	COST ESTIMATING																					
300	DOCUMENT CONTROL																					
400	PROCUREMENT																					
500	PROCESS																					
501	MECHANICAL																					
502	PIPING																					
503	CIVIL/STRUCTURAL																					
504	INSTRUMENT / CONTROLS																					
505	ELECTRICAL																					
600	FIXED RATE EXPENSES																					
601	EXPENSE REPORTS																					
700	CONSULTANT 1																					
800	SUBCONTRACT 1																					
850	LEASED EQUIPMENT 1																					
900	CONTINGENCY												COMP	OSITE								
													RA	TE								
	TOTALS																					

Period End Cost Report	% COMPLETE	0%	BUDGET:	SPENT:	AMOUNT INVOICED THIS PERIOD:	
Copyright 2008 All rights reserved.				REMAINING:		